
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6556X          

0012 Pay Period End Date: 10.29.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 11.03.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 09.17.2015

09.24.2015

04.11.2016

Date Let:

CALLAWAY WEST

09.03.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.11.2016

10.28.2016Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61556  000 STP-40-3(107) 040 11.12 25.55 GRAD SEED BR GDRL BIT
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$5,013,303.03

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,710,270.79 $4,455,474.00 $254,796.79
Stockpiled Materials $116.50 $116.50 $.00

Gross Earnings $4,710,387.29 $4,455,590.50 $254,796.79
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,710,387.29 $4,455,590.50 $254,796.79

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-55.19 $-55.19 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$55.19 $.00

Payment

-$55.19

$4,710,332.10 $4,455,535.31 $254,796.79

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

94%

$5,038,497.30

10.31.2016 10.31.2016

11.01.2016

Lewandowski, Daniel J

Legg, Lorraine

Craig, Cameron

Project Manager District Engineer

Construction Engineer

11.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      12,480.00 1.000 12,480.00

1.000 12,480.00

1.000 12,480.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 95.000 2,850.00

95.000 2,850.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      21.00 4,198.000 88,158.00

4,198.000 88,158.00

2,870.000 60,270.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      20.00 87.000 1,740.00

87.000 1,740.00

86.666 1,733.32

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      12.00 135.000 1,620.00

135.000 1,620.00

65.720 788.64

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      9.00 182.000 1,638.00

182.000 1,638.00

182.000 1,638.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1120.00      1,000.00 26.000 26,000.00

26.000 26,000.00

28.000 28,000.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.10      500.00 73.000 36,500.00

73.000 36,500.00

73.000 36,500.00

0.000 0.00

0009

EACHREMOVE FLUME
0009 

1121.20      15.00 2,003.000 30,045.00

2,003.000 30,045.00

1,112.000 16,680.00

0.000 0.00

0010

LF  REMOVE FLUME SPILLWAY
0010 

7017.00      3.50 9,303.000 32,560.50

9,303.000 32,560.50

9,256.000 32,396.00

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 

L006.00      150.00 4.000 600.00

4.000 600.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.53 27,459.000 42,012.27

27,459.000 42,012.27

6,331.511 9,687.21

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L019.15      1.86 1,575.000 2,929.50

1,575.000 2,929.50

181.332 337.28

181.332 337.28

0014

SY  EROSION CONTROL, CLASS 1F
0014 

L019.20      4.49 1,530.000 6,869.70

1,530.000 6,869.70

226.665 1,017.73

226.665 1,017.73

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L022.11      5.00 1,347.000 6,735.00

1,347.000 6,735.00

125.000 625.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.81      4.20 1,362.000 5,720.40

1,362.000 5,720.40

0.000 0.00

0.000 0.00

0017

LF  SILT CHECK, TYPE 1-HIGH
0017 

Contracted 306,458.37

Current 306,458.37

In place 210,153.18

This Estimate 1,355.01

GROUP 1 GRADING

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

L001.02      1,240.00 4.000 4,960.00

4.000 4,960.00

0.000 0.00

0.000 0.00

0019

ACRESEEDING, TYPE B
0019 

L032.75      225.00 9.000 2,025.00

9.000 2,025.00

0.000 0.00

0.000 0.00

0020

TON MULCH
0020 

Contracted 7,985.00

Current 7,985.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1029+74.00  SINGLE SPAN STEEL GIRDGER

0030.60      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

6016.20      125.00 253.000 31,625.00

253.000 31,625.00

253.000 31,625.00

0.000 0.00

0022

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.50 803.000 2,007.50

803.000 2,007.50

803.000 2,007.50

0.000 0.00

0023

SF  PENETRATING CONCRETE SEALER
0023 

Contracted 40,132.50

Current 40,132.50

In place 40,132.50

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1029+74.00  SINGLE SPAN STEEL GIRDGER

GROUP 7 GUARDRAIL

0030.70      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

7011.20      24.25 625.000 15,156.25

625.000 15,156.25

613.000 14,865.25

0.000 0.00

0025

LF  W-BEAM GUARDRAIL
0025 

7015.00      25.50 7,168.000 182,784.00

7,168.000 182,784.00

7,158.000 182,529.00

0.000 0.00

0026

LF  CABLE GUARDRAIL
0026 

7023.00      3,300.00 18.000 59,400.00

18.000 59,400.00

18.000 59,400.00

0.000 0.00

0027

EACHTERMINAL ANCHORAGE SECTIONS
0027 

7024.25      2,725.00 2.000 5,450.00

2.000 5,450.00

2.000 5,450.00

0.000 0.00

0028

EACHGUARDRAIL END TREATMENT, TYPE I
0028 

Contracted 273,790.25

Current 273,790.25

In place 273,244.25

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      7.00 2,299.000 16,093.00

2,299.000 16,093.00

2,298.610 16,090.27

0.000 0.00

0029

STA OVERLAY BROKEN LINES
0029 

0002.60      7.00 4,598.000 32,186.00

4,598.000 32,186.00

4,764.090 33,348.63

0.000 0.00

0030

STA OVERLAY SOLID LINES
0030 

0030.90      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0031

LS  MOBILIZATION
0031 

1020.03      17.50 42.000 735.00

42.000 735.00

259.000 4,532.50

259.000 4,532.50

0032

EACHDELINEATOR,  TYPE III
0032 

1020.20      35.00 16.000 560.00

16.000 560.00

16.000 560.00

16.000 560.00

0033

EACHINSTALL CHEVRONS
0033 

2001.00      29.50 10.000 295.00

10.000 295.00

170.000 5,015.00

170.000 5,015.00

0034

CY  GRAVEL SURFACE COURSE
0034 

2021.00      50.00 4.000 200.00

4.000 200.00

0.000 0.00

0.000 0.00

0035

EACHMAILBOX POST
0035 

4004.50      3.00 12,360.000 37,080.00

12,360.000 37,080.00

12,360.000 37,080.00

1,236.000 3,708.00

0036

LB  CAST IRON GRATE AND FRAME
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.55      138.00 381.000 52,578.00

381.000 52,578.00

405.500 55,959.00

33.400 4,609.20

0037

LF  FLUME SPILLWAY
0037 

4024.71      3,500.00 35.000 122,500.00

35.000 122,500.00

35.000 122,500.00

3.000 10,500.00

0038

EACHCONCRETE FLUME, TYPE II
0038 

4105.59      912.00 107.200 97,766.40

107.200 97,766.40

106.567 97,189.10

13.200 12,038.40

0039

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0039 

4107.07      700.00 9.500 6,650.00

9.500 6,650.00

9.230 6,461.00

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0040 

4155.50      2.00 8,576.000 17,152.00

8,576.000 17,152.00

8,279.167 16,558.33

1,080.000 2,160.00

0041

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0041 

4157.00      3.50 864.000 3,024.00

864.000 3,024.00

867.000 3,034.50

0.000 0.00

0042

LB  REINFORCING STEEL FOR COLLARS
0042 

8022.20      1.42 54,720.000 77,702.40

54,720.000 77,702.40

54,700.630 77,674.91

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT
0043 

9002.12      20.00 200.000 4,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0044

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0066 

9005.23      20.00 4,140.000 82,800.00

4,140.000 82,800.00

4,360.500 87,210.00

-1.000 -20.00

0045

TON ASPHALTIC CONCRETE, TYPE SPS
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      28.37 54,520.000 1,546,732.40

0.000 0.00

0.000 0.00

0.000 0.00

0046

TON ASPHALTIC CONCRETE, TYPE SPR
0045 

9009.00      3.01 7,666.000 23,074.66

7,666.000 23,074.66

5,766.640 17,357.58

0.000 0.00

0047

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0046 

9010.50      18.42 200.000 3,684.00

0.000 0.00

0.000 0.00

0.000 0.00

0048

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0047 

9020.89      499.00 6.400 3,193.60

6.400 3,193.60

0.000 0.00

0.000 0.00

0049

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0067 

9021.12      499.00 132.480 66,107.52

132.480 66,107.52

117.534 58,649.46

0.000 0.00

0050

TON PERFORMANCE GRADED BINDER (52-34)
0048 

9021.13      589.00 1,860.480 1,095,822.72

1,340.000 789,260.00

1,177.472 693,531.01

0.000 0.00

0051

TON PERFORMANCE GRADED BINDER (64-34)
0049 

9030.00      1.29 28,145.000 36,307.05

28,145.000 36,307.05

38,001.000 49,021.29

0.000 0.00

0052

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0050 

9034.00      1.77 987.000 1,746.99

987.000 1,746.99

508.000 899.16

0.000 0.00

0053

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0051 

9053.00      1.71 51,390.000 87,876.90

51,390.000 87,876.90

45,343.000 77,536.53

0.000 0.00

0054

GAL TACK COAT
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      2.01 1,260.000 2,532.60

1,260.000 2,532.60

1,150.000 2,311.50

1,150.000 2,311.50

0055

GAL FOG SEAL
0053 

9111.00      30.00 86.000 2,580.00

86.000 2,580.00

0.000 0.00

0.000 0.00

0056

MGALWATER
0054 

9170.00      83.00 342.200 28,402.60

342.200 28,402.60

384.909 31,947.45

0.000 0.00

0057

STA EARTH SHOULDER CONSTRUCTION
0055 

9173.20      6.37 94.000 598.78

94.000 598.78

84.440 537.88

0.000 0.00

0058

SY  SUBGRADE PREPARATION
0056 

9179.23      457.68 767.403 351,225.01

767.403 351,225.01

768.042 351,517.47

0.000 0.00

0059

STA COLD MILLING, CLASS 3
0057 

9179.35      2.32 6,679.000 15,495.28

6,679.000 15,495.28

6,716.640 15,582.61

0.000 0.00

0060

SY  COLD MILLING, CLASS 5
0058 

9179.43      64.52 428.859 27,669.98

428.859 27,669.98

429.700 27,724.25

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0059 

9188.50      24.44 891.000 21,776.04

891.000 21,776.04

64.252 1,570.32

0.000 0.00

0062

SY  SURFACING UNDER GUARDRAIL
0060 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0063

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 100,062.000 100,062.00

100,062.000 100,062.00

145,148.060 145,148.06

0.000 0.00

0064

EACHRAP INCENTIVE PAYMENT
0061 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0065

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0062 

P300.15      48.00 146.000 7,008.00

146.000 7,008.00

146.000 7,008.00

0.000 0.00

0066

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0063 

P402.15      48.00 1,321.000 63,408.00

1,321.000 63,408.00

1,321.000 63,408.00

243.000 11,664.00

0067

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0064 

P500.15      48.00 71.000 3,408.00

71.000 3,408.00

77.000 3,696.00

0.000 0.00

0068

LF  15" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0065 

9005.87      28.37 0.000 0.00

40,890.000 1,160,049.30

40,621.800 1,152,440.46

0.000 0.00

4001

TON ASPHALTIC CONCRETE, TYPE SRM
4001 

9010.68      18.42 0.000 0.00

200.000 3,684.00

43.000 792.06

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SRM

4002 

9005.71      35.00 0.000 0.00

13,630.000 477,050.00

14,035.830 491,254.05

0.000 0.00

4003

TON ASPHALTIC CONCRETE, TYPE SLX
4003 

9185.76      8.40 0.000 0.00

1,532.000 12,868.80

1,490.350 12,518.94

1,490.350 12,518.94

4004

STA RUMBLE STRIPS, ASPHALT
4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.21      1,500.00 0.000 0.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

4005

EACHMOBILIZATION
4005 

9000.73      20.00 0.000 0.00

200.000 4,000.00

0.000 0.00

0.000 0.00

4007

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE

Type SRM

4007 

9300.60      2.33 0.000 0.00

12,451.404 29,011.77

12,451.404 29,011.77

12,451.404 29,011.77

4009

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Pay Factor = 106.659

4009 

9300.77      39.22 0.000 0.00

666.150 26,126.40

666.150 26,126.40

666.150 26,126.40

4010

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Pay Factor = 106.659

4010 

9300.56      2.0113 0.000 0.00

14,035.830 28,230.26

14,035.830 28,230.26

14,035.830 28,230.26

4011

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor = 105.75, SLX

4011 

9300.56      2.29349 0.000 0.00

40,664.800 93,264.31

40,664.800 93,264.31

40,664.800 93,264.31

4012

TON SUPERPAVE QUALITY INCENTIVE

Pay Factor = 108.08, SRM

4012 

Contracted 4,092,873.93

Current 4,067,679.66

In place 3,998,298.06

This Estimate 247,730.28

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 22,620.000 11,310.00

22,620.000 11,310.00

23,856.000 11,928.00

328.000 164.00

0069

BDAYBARRICADE, TYPE II
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      1.50 6,912.000 10,368.00

6,912.000 10,368.00

4,321.000 6,481.50

331.000 496.50

0070

BDAYBARRICADE, TYPE III
0070 

0001.75      1.00 1,820.000 1,820.00

1,820.000 1,820.00

504.000 504.00

0.000 0.00

0071

EACHTEMPORARY SIGN DAY
0071 

0001.90      0.35 42,295.000 14,803.25

42,295.000 14,803.25

19,233.000 6,731.55

2,520.000 882.00

0072

EACHSIGN DAY
0072 

0002.28      0.35 3,200.000 1,120.00

3,200.000 1,120.00

0.000 0.00

0.000 0.00

0073

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0073 

0002.30      0.50 900.000 450.00

900.000 450.00

0.000 0.00

0.000 0.00

0074

LF  PAVEMENT MARKING REMOVAL
0074 

0002.44      0.99 3,400.000 3,366.00

3,400.000 3,366.00

0.000 0.00

0.000 0.00

0075

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0075 

0002.47      0.10 3,400.000 340.00

3,400.000 340.00

0.000 0.00

0.000 0.00

0076

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0076 

0003.10      350.00 260.000 91,000.00

260.000 91,000.00

190.000 66,500.00

6.500 2,275.00

0077

DAY FLAGGING
0077 

0003.20      450.00 100.000 45,000.00

100.000 45,000.00

65.000 29,250.00

3.000 1,350.00

0078

DAY FURNISHING AND OPERATING PILOT VEHICLE
0078 
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Prpsl
Line Nbr

Proj
Line Nbr

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0079

EACHTEMPORARY RUMBLE STRIP
0079 

0003.74      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0080

EACHTEMPORARY TRAFFIC SIGNAL
0080 

0005.10      100.00 219.000 21,900.00

219.000 21,900.00

106.000 10,600.00

0.000 0.00

0081

DAY TRAFFIC CONTROL MANAGEMENT
0081 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0082

EACHFIELD OFFICE
0082 

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

62.000 124.00

62.000 124.00

0083

HOURTRAINING
0083 

0030.00      41,000.00 1.000 41,000.00

1.000 41,000.00

0.770 31,570.00

0.000 0.00

0084

LS  MOBILIZATION
0084 

9110.01      60.00 90.000 5,400.00

90.000 5,400.00

3.500 210.00

3.500 210.00

0085

HOURRENTAL OF LOADER, FULLY OPERATED
0085 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0086 

9110.03      60.00 90.000 5,400.00

90.000 5,400.00

3.500 210.00

3.500 210.00

0087

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0087 
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Prpsl
Line Nbr

Proj
Line Nbr

9110.07      55.00 90.000 4,950.00

90.000 4,950.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0088 

9110.27      125.00 40.000 5,000.00

40.000 5,000.00

42.750 5,343.75

0.000 0.00

0089

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0089 

L022.75      2.75 3,000.000 8,250.00

3,000.000 8,250.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY SILT CHECK
0090 

L022.90      3.00 3,000.000 9,000.00

3,000.000 9,000.00

1,330.000 3,990.00

0.000 0.00

0091

LF  TEMPORARY SILT FENCE
0091 

L032.70      355.00 6.000 2,130.00

6.000 2,130.00

0.000 0.00

0.000 0.00

0092

TON TEMPORARY MULCH
0092 

L860.24      600.00 8.000 4,800.00

8.000 4,800.00

0.000 0.00

0.000 0.00

0093

EACHSTORM EVENT RESTORATION - INCENTIVE
0093 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0094

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0094 

Contracted 317,257.25

Current 317,257.25

In place 188,442.80

This Estimate 5,711.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,038,497.30

Current 5,013,303.03

In place 4,710,270.79

This Estimate 254,796.79
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 61556  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10131G    

BuyAmericaCertPS

7,168.00 83,507.20S.P. Initial Payment0001

10131G    

BuyAmericaCertPS

-1,662.00 -19,362.30S.P. Adjustment0010

10131G    

BuyAmericaCertPS

-5,496.00 -64,028.40S.P. Adjustment0011

$116.50Total for stockpile nbr 1: 10.00

$116.50Total for proposal line nbr 0026: 10.00

$116.50Total for item code 7015.00: 10.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 61556  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12043G    

UniversalMaterial

18.00 39,492.00S.P. Initial Payment0006

12043G    

UniversalMaterial

-6.00 -13,164.00S.P. Adjustment0010

12043G    

UniversalMaterial

-12.00 -26,328.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0027: 0.00

$0.00Total for item code 7023.00: 0.00

$116.50Total remaining for contract:




